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United States Environmental Protection Agency 
Region IV 

POLLUTION REPORT 

Date: Friday, March I 0, 2006 
F rom: Steve Spurlin 

Subject: L WD, Inc. 
2475 Industrial Parkway, Calvert City, KY 
Latitude: 37.0469000 
Longitude: -88.3320000 

POLREP No.: 2 Site#: A4LQ 
R eporting Period: 3/6/2006 - 3/10-2006 D.O.#: 
Start Da te: 3/2/2006 Response Authority: CERCLA 
Mob Da te: 3/6/2006 Response Type: Emergency 
Demob Date: NPL tatus: on NPL 
Completion Date: Incident Category: Removal Assessment 
CERCLIS ID #: KYD08843881 7 Contract# 
RCRIS JD # : 

Site J;>escription 

r<:1g~ l Ul L. 

The L WD facility is a fom1er hazardous waste incinerator that began operation in the ea rl y 1970's 
and received it's last shipment of hazwaste in early 2003. The site was referred to ERRS via the 
State ofKentucky for possible removal action in February 2006. Upon review of the facility, the 
OSC noticed that the containment area surrounding a tank farm on the north end of the fac ility was 
becoming full of collecting rainwater. The rainwater was mixing with oils and other chemica ls in 
the containment area to produce a hazardous waste. At the time of inspection, the waste was 
approx. 4' deep and only 3' from overtopping the containment area walls. An emergency response 
was initiated to address the tank farm. The ER will consist of pumping the water out of the 
containment area, cleaning the cement, and stabilizing the tanks for any leaks. The last step will be 
to provide an avenue for the collecting water to be kept out of the containment area. 

At the same time, a removal assessment is taking place at the facility to address the future removal 
needs and enforcement process. 

C urrent Activities 
The followi ng activities took place during the reporting period: 

ER Phase: 

During the reporting period, ERRS crews have been continuously pumping water from the 
containment area as well as from three other cells that drain into the larger area. To date, 
approximately 130,000 gal of contaminated water have been pumped into frac tanks on 
site. During the middle of the week crews were able to get to the floor of the conta inment areas 
and squeegee and pressure wash a good portion or the floor. Because of the weather forecast fo r 
the area during the week, it was decided to focus on getting upper containment ce ll s (which are 

https://response.epa.gov/sites/2 1 01/files/L WD _epa_polrep_2.htm 3/ 15/2017 
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smaller, but ultimately drain into the larger cell) clean to prevent contaminated water from pouring 
into the larger cell . This was accomplished during the day on March 9. On March 9, the area 
received significant rainfall and this caused the large containment area to collect around 6" of 
water that will need to be pumped. A sample was also taken from the frac tanks that are being used 
for storage to determine future disposal options. 

Removal Assessment Phase: 

Removal assessment activities were able to be completed during this reporting period. START 
took waste and water samples from tankers, roll-offs, holding tanks, and sludge on site for 
analysis. A pH was also taken from an ASTon site that is thought to hold caustic product and 
came back at 13. Also, pH readings were taken from each roll-off stored outside. This is to aid in 
possible disposal options later on. 

P lanned Removal Actions 
The planned activities for the next reporting period: 

- Continue to pump from the containment area. 
- Once the water has been removed, pressure wash all surfaces to prevent future contamination. 
- Secure all leaking tanks and tankers on site. 
-START will begin going through the facility and conducting a photo log as well as begin to look 
a t labels that are on drums and roll-offs. 

Next Steps 
Once the sample analysis is completed, a disposal option for the water on site will have to be 
created. Several options are being considered including releasing it to the local POTW, releasing it 
to a landfill on site, or sending it off for disposal elsewhere. 

Key Issues 
There are several key issues at this facili ty: 

-The tanks that are in the tank farm are sitting on top of fire bricks, not the ground. This poses a 
concern in that o il and other hazardous waste is suspended in between those bricks which makes it 
hard to clean. This will have to be address in the future. 
- Over the weekend (3/1 1 - 3/13) it is expected to rain in the Calvert City area. This creates more 
water that needs to be pumped into frac tanks and disposed of. Also, when the water gets too h_igh, 
it makes pressure washing more difficult. 
-When it rains at this facil ity, not only does the containment area fill with water, but due to the 
structural integrity of the incinerator building, the inside of that building floods as well, making it 
difficult to conduct operations inside the building. 

response.epa.gov/L WD 

https://response.cpa.gov/sites/2 1 0 1/files/L WD _epa_polrep_2.htm 3/15/2017 
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